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Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas
Diary #: 036 Date: 30-Apr-2010 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 234

Inspection Type:

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Field Work at Pier 7

Lift 5E:
1- Two ABF crews were resurfacing the OBG skin plate and non-bolted connections on the fifth field splice
(5E to 6E). They were using mostly the man lift for their operation.
2- The OBG skin plates of the fourth field splice (4E to 5E) were resurfaced before and the rib splice plates
were in place.
3- Two ABF crews were opening two access holes on the south west and east of the deck.
4- Punch list items 378-380: In only one location, PP35 inboard and westward, the angle connected to the
DP stiffener underneath need to be cut. The problem was not detected in other locations.

Equipments: Man lift ID # 481-93-6009
Man lift ID # 477-40-5029
Lincoln Electric 768-50-4009
Metal Cutting Equipment and the attached propane & Oxygen tanks
Power generator: Whisperwatt 700

Lift 6E:
5- Three ABF crews were assembling the floor gratings.
6- Two ABF crews were assembling the grating rails.
7- One ABF crew was assembling the compact air pipe along the lift.
8- Two ABF crews were assembling the plate connecting the OBG to the cradle.
9- One ABF crew was assembling the suspender brackets with temporary bolts.
10- Punch list items 381: In only one location, PP47 inboard and Westside the angle connected to the DP
stiffener underneath need to be cut. The problem was not detected in other locations

Equipments: MQ Power Generation

Office Work

1- Completed reviewing the submittal ABF-SUB-1563 Rev:0, "Sea Transportation plan: Voyage 7 OBG
Lifts 7 and 8". No major problem was detected. A summary of the review was prepared; John Denis from
T.Y. Lin was notified of the comments.
2- Working on the daily report.
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